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During the month of August, the staff and children settled into routine while finishing touches to the building continued around them.

A ventilated concrete balustrade was constructed along the western verandah for safety.  Three security gates were installed at the openings of the 
school to provide security.  The construction of a raised area of paving stones on the eastern side of the building gives the children an area that will
be well used for dancing, prayer and assembly.  Work continued on the construction of the rainwater harvesting system.  The recent monsoon rains 
were a setback as they damaged the trenches that were prepared for pipework.
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